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ESTIMATE RUN 04/28/2006

ESTIMATE SUMMARY 11:58:46
CONTID: C15611 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 15611-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 2/3/200¢ FIXED COMPLETION DAT
Glenwood Canyon Rockfall MM125 PERCENT TIME: 87.10 ORIG TIME ALLOW: 2/3/200¢ FIXED COMPLETION DAT
PROJECT NO: C 0702-258
Glenwood Canyon Rockfall MM125
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 04/28/2006 DATE TIME STARTED 01/04/2006
3354 C ROAD DATE LET 01/06/2006 DATE WORK BEGAN 01/09/2006
DATE AWARDED 01/05/2006 DATE TIME STOPPED 01/30/2006
DATE CONTRACT EXECUTED 01/23/2006 DATE ACCEPTED 01/30/2006
PALISADE CO 81526 970-434-6102 DATE NOTICE TO PROCEED 01/04/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 50,712.44 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 53,000.00 NON-PARTICIPATING 50,712.44 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 50,712.44 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 50,712.44 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 603.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 50,712.44 603.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 50,712.44 603.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 603.19
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ESTIMATE RUN 04/28/2006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PCN:
PROJECT :
REF ITEM
NO. NO.

CAT NOO0200
0005 210-00425
0010 514-00300
0015 601-06150
0020 606-00700
0025 606-00900
0030 626-00000
0035 700-70010
0040 900-00006

ROADWAY

Cl5611
15611-BID
C 0702-258
ITEM
DESCRIPTION
RESET BRIDGE RAILING
TRAFFIC RAILING (STEEL)

CONCRETE

(PATCHING)

GUARDRAIL TYPE 7

GUARDRAIL

(SPECIAL)

MOBILIZATION

F/A MINOR CONTRACT REVISIONS

ADDED ITEM (DOLLAR)/ MCR LI #1 - STRUCTURAL CONCRETE

(COATING)

46.000
LF

50.00000

43.000
LF

100.00000

79.000
SF

160.00000

26.000
LF

300.00000

26.000
LF

500.00000

1.000
LS

10,500.00000

0.000

F A
1.00000
172.440

DOL
1.00000

CAT 0200 CURRENT AMT

PROJECT TOTAL CURRENT AMT

11:58:46
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
46.000
0.000 0.00
46.000 2,300.00
43.000
0.000 0.00
43.000 4,300.00
79.000
0.000 0.00
79.000 12,640.00
26.000
0.000 0.00
26.000 7,800.00
26.000
0.000 0.00
26.000 13,000.00
1.000
0.000 0.00
1.000 10,500.00
0.000
0.000 0.00
0.000 0.00
172.440
0.000 0.00
172.440 172.44
50,712.44 $ 0.00$ 50,712.44
50,712.44 $ 0.00$ 50,712.44



